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All Tasks described in the Yampa River Leafy Spurge Project are presently on schedule
and within budget (budget summary appears below).
In-kind contributions are accruing, as anticipated, from all partners (in-kind contribution
summary spreadsheet attached).
Private landowners along the Yampa River were invited to an informational stakeholder
meeting held in Craig on April 24, 2019. Approximately 25 individuals attended. CSU
Routt County Extension provided dinner for those attending the meeting. The University
of Wyoming team presented an outline of their upcoming work (Tasks 1 and 2).
A brief update was presented to the YWG Basin Roundtable meeting in Craig on May 8,
2019.
Two invoices have been submitted to CWCB—4 March 2019 (paid) and 13 May 2019 (in
process).
The primary field season is June and July, so a lot of work is planned for this time frame
in 2019.
Estimated percent completion for entire WSRF-supported Statement of Work ≈ 15%. No
adverse issues or concerns have been identified.

YRLSP BUDGET—6-Month Status Report—19 MAY 2019
CONTRIBUTOR

YWG Basin WSRF Request
Moffat County
Routt County
University of Wyoming
YRLSP volunteers
Other Partners (BLM, NPS, TNC, CDA,
CPW, Moffat County, Routt County,
CSU Extension)
TOTAL PROJECT COST

% of TOTAL

AMOUNT
Contributed
or Invoiced
To-Date

54%
9%
9%

$
$
$

9,843
15,000
7,500

8%

$

3,073

11%
100%
50%
24%

IN-KIND
20,000
12%

$

8,220

41%

$

3,001

21%

AMOUNT
Committed
CASH
$ 89,000
15,000
15,000
12,572

14,000
$ 165,572
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Status of Tasks Identified in the Statement of Work
Task #1 [$40,900 allocated from CWCB/YWG Basin account—13.6% invoiced]
Develop a watershed scale management framework for leafy spurge in the Yampa Valley
through mapping and predictive modelling.














Dr. Dan Tekiela (University of Wyoming) distributed a graduate student recruitment
notice, received application packets from approximately 18 prospective students, and
conducted interviews with all applicants. Dr. Tekiela determined that the applicant pool
did not contain a strong candidate for this task and arranged to have the work completed
by his senior PhD student, Chloe Mattilio. Budget remains unchanged. Chloe has an
extensive background in geospatial data analysis and will include the work on Task 1 as
part of her dissertation.
Three data sources have been identified for satellite imagery needs for the remote sensing
portion of this task. Conversations about imagery timings are currently underway with
those data sources.
Chloe assisted in establishing important data collection criteria for on-the-ground leafy
spurge mapping to ensure this data can be utilized as ground truthing and species
distribution mapping data for both elements of this task.
14,000 data points have been obtained on the presence of leafy spurge in Fremont
County, Wyoming. This analog site data will be utilized for predicting potential future
spread in the Yampa Valley.
This early work ensures the UW team will be successful in building remote sensing and
species distribution maps for the study area.
Chloe presented her preliminary work at the leafy spurge stakeholder meeting on 24
April 2019 to encourage private landowners to become involved in the project.
YRLSP volunteer Peter Williams has been working for several months to develop GIS
map layers to facilitate field mapping and to provide map information on the YRLSP web
site. He has completed development of a MapItFast data collection interface for use on
YRLSP tablet devices.
YRLSP volunteers developed a private land access permission form/data sharing
agreement in anticipation of field mapping in 2019 and to facilitate UWYO research
activities. The stakeholders meeting in April kicked off efforts to engage private land
owners in supporting this project. A number of signed forms have been received in recent
weeks. Follow-up contacts are occurring in the coming weeks.
YRLSP volunteers will conduct leafy spurge mapping along the river on public land and
private land where access permission has been secured in May, June and July.
Estimated percent completion for Task 1 ≈ 12.5%
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Task #2 [$40,800 allocated from CWCB/YWG Basin account—6.2% invoiced]
Identify best integrated management practices for reducing leafy spurge seed production in
four (possibly five) specific riparian habitat types in the Yampa Valley.














Graduate student Hannah Kuhns was recruited by Dr. Dan Tekiela (University of
Wyoming) to complete work described in Task 2. Hannah arrived in March 2019 to begin
her studies.
Hannah has developed an extensive literature review on the current state of sheep grazing
and herbicide control of leafy spurge, and through this work has identified the top four
herbicide treatment options to be tested in the integrated management field studies.
Dr. Tekiela and YRLSP partners have been working to identify suitable sites on private
land for conducting various combinations of prescriptive sheep grazing, herbicide
applications and mechanical removal of leafy spurge. Two sites have been identified thus
far and another field visit with the UW team—including Hannah—is scheduled for the
coming week.
Hannah will be setting up her research plots in the next two weeks. The first Rx grazing
treatments will occur in early June. Herbicide applications will occur in the fall.
Herbicide products have been obtained by UW in the necessary quantities to conduct
field studies.
YRLSP volunteers have been working to secure access permission for the UW research
team to conduct their field studies. Dr. Tekiela is working out the regulatory and
logistical details of moving UW sheep (seven animals) to Colorado for the field studies.
The UW crew will overnight at Carpenter Ranch (TNC) and the sheep will overnight
with a local YRLSP volunteer.
Of note—Corteva Agriscience, the Agriculture Division of DowDupont, has taken
particular interest in this research and has offered to make their new active ingredient,
florpyrauxifenbenzyl (trade-marked as Rinskor), available for the leafy spurge integrated
management field studies. Corteva Agriscience received a 2018 Green Chemistry
Challenge Award for Rinskor, which has favorable human health and environmental
profiles, such as low persistence in soil and water, and low toxicity to birds, insects and
fish.
Corteva Agriscience has also agreed to support potential extension and outreach activities
that may develop throughout this project. Representatives have voiced interest in
focusing on this story in their media/outreach materials that are widely available.
Estimated percent completion for Task 2 ≈ 5%

3

POGG1 PDAA 2019-2470

Progress Report (1)

19 May 2019

Task #3 [$ 3,000 allocated from CWCB/YWG Basin account—22.6% invoiced]
Education and Outreach―Engage youth in the Yampa River Leafy Spurge Project,
using biological control as a means to encourage learning, participation and productive
involvement.



















YRLSP volunteer Peter Williams gathered known biological control release information
from CDA (Kaltenbach), BLM (Rhyne), Moffat County (Counts), CPW (Jacox), Routt
County (Brown) and cross-checked with other knowledgeable individuals. Using this
data and in consultation with CDA and others, he developed a database for storage of
biocontrol release and monitoring data.
GIS work, data organization, cross-referencing and map production is on-going.
Three biocontrol sub-group meetings have occurred in Craig at the Moffat County
Extension office (Dec, Feb and Apr). Reports on progress were discussed and tasks
assigned.
Tamara, Peter (YRLSP) and John Kaltenbach (CDA) developed a field data form for
recording biocontrol release site information and monitoring data. An instruction sheet
describing the field protocol is included. Peter developed a companion digital data form
in MapItFast/Strider for use on the tablets.
Peter Williams created an area-wide map and individual site maps for each of the 43
known historic release sites. The area-wide map was printed in large format by Chris
Rhyne (BLM). A version of this map has been posted on the YRLSP web site. The sitemaps will be included with field monitoring kits.
Tamara created three biocontrol monitoring kits. The kits contain all equipment and
supplies necessary to conduct monitoring at designated biocontrol monitoring sites. Kits
will be distributed to Moffat and Routt County Extension offices. The third kit will
remain with YRLSP volunteers for opportunistic monitoring during field mapping
operations over the next two years. CDA provided three sweep nets (retail value = $90)
for inclusion in the kits; two sweep nets were provided by CSU Extension Moffat
County. Other equipment and supplies were purchased with CWCB WSRF grant funds.
Tamara is working on access permissions for revisiting and collecting data at the known
biocontrol release sites.
Dan Tekiela volunteered to analyze data collected from biocontrol release sites to
determine whether any patterns emerge in site characteristics for sites that have retained
insects over time (if any are identified).
June 5, 2019―next scheduled biocontrol subgroup meeting at Extension office in Craig.
This meeting will focus on preparations for the July youth engagement event.
July 9, 2019―Moffat County Extension and Boys & Girls Club will be hosting
educational activities at Loudy Simpson Park in preparation for beetle release and
monitoring at the Yampa River State Wildlife area two days later. Boys and Girls Club is
providing lunch for the kids.
July 11, 2019 is a Field Day for Biological Control on the Yampa River State Wildlife
Area. This event will involve CSU Extension (Moffat and Routt Counties), Boys and
Girls Club and Colorado Master Gardener volunteers. YRLSP (CWCB grant) is
providing lunch for this event (Tamara will purchase, prepare & serve lunch).
Estimated percent completion for Task 3 ≈ 20%
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IN-KIND MATCHING SUMMARY―YRLSP Partners
Yampa River Leafy Spurge Project―CWCB Water Supply Reserve Fund grant―Progress Report 5-19-2019

Partner In-kind Contributions—First 6-Month Reporting Period
PARTNER

TNC

YRLSP

BLM

NPS
CPW
CDA

ROUTT
County

MOFFAT
County

DESCRIPTION

Human Resources
hourly
hours
TOTAL
rate

(Geoff Blakeslee)
Lodging for UWYO graduate students and/or faculty at Carpenter
Ranch, as needed, @ $50 per person per night
Staff time for planning, coordination, meetings, assigned tasks, etc.
3
volunteers (Ben Beall, Tamara Naumann, Peter Williams, John Husband and . . .)
Meetings and coordination related to grant-specific activities
159
Field Mapping, GIS, data processing and map production
48.5
Labor for youth engagement/biocontrol project
203.5
(Chris Rhyne)
Staff time for planning, coordination, implementation, etc.
8
Materials and supplies for grant-specific activities
(Emily Spencer)
Staff time for planning, coordination, implementation, etc.
1
Materials and supplies for grant-specific activities
(Tyler Jacox)
Staff time for planning, coordination, implementation, etc.
12
(John Kaltenbach)
Staff time for planning, coordination, implementation, etc.
6
Materials and supplies for grant-specific activities
(Todd Hagenbuch―CSU Extension & Greg Brown―Routt County Weed Dept)
Staff time for planning, coordination, implementation, etc. (Hagenbuch)
6.5
CSU Extension materials & supplies for grant-specific activities
Staff time for planning, coordination, implementation, etc. (Brown)
1
Moffat/Routt County joint purchase of YRLSP MapItFast License
(Jessica Counts―CSU Extension & Jesse Schroeder―Moffat County Weed & Pest Dept)
Staff time for planning, coordination, implementation, etc. (Counts)
6
CSU Extension materials & supplies for grant-specific activities
Staff time for planning, coordination, implementation, etc. (Schroeder)
4
Moffat/Routt County joint purchase of YRLSP MapItFast License

Services & Materials
unit

value

3

50

TOTAL

150

percent of
total
commitment
1%

45

135

14%

20
20
20

3,180
970
4,070

53%
1%
102%

65

520
60

26%
24%

125

2%
50%

1
35

35
1

30

360

28

168

75

125

24%

3
35

60

30

90

3

35

105

1

250

250

30

60

250

250

13%

228
75

45

270

30

120

2
1

44%

47%

